! U.S. ENVIRONMENTAL PROTECTION AGENCY

POLLUTION REPORT
!

: L. HEADING

; Date: November 17, 2005
From: Kevin M. Matheis, On-Scene-Coordinator 7&/‘/\ /}\/I

U.S. EPA Region II

To: R. Salkie, EPA J. Rotola, EPA
T. Johnson, 5202G P. Brandt, 2CD
M. Basile, 2CD-POB C. Clifford, 2ERRD-RAB

: C. Garvey, 20RC-NYCSFB J. LaPadula, 2ERRD-NYRB
E. Moriarty, 20PM-GCMB P. Seppi, 2ERRD
ERD-Washington (E-Mail)  S. Ervolina, NYSDEC
M. Doster, NYSDEC D. Szymanski, NYSDEC
D. Sutton, City of Buffalo  R. Stanton, City of Buffalo
! C. O’Conner, NYSDOH A. Thompson, City of Buffalo
r L. Schiavone, City of Buffalo S. Soden, WRSIE
: Weston Solutions

commercial dry cleaner. Buildings on-site contain asbestos, drums of
various cleaning and maintenance chemicals, perchloroethylene
* 7 contaminated soils beneath buildings.

|
|
’ Subject: Sweet Kleen Laundry - 760 Kensington Avenue, Buffalo, NY. Inactive
‘ POLREP NO: Six (6) www.epaosc.net/sweetkleen

II. BACKGROUND

SITE/SPILL NO.: 02UQ

RESPONSE AUTHORITY: CERCLA/SARA

NPL STATUS: Non-NPL

RESPONSE TYPE: Emergency

CERCLIS ID: NYDO013771217.

REMOVAL START DATE: May 9, 2005 *
COMPLETION DATE: N/A

INCIDENT CATEGORY: Removal Action

[II.  RESPONSE INFORMATION

A. Situation

| | See Polrep 1
T A R
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B. Actions Taken

Waste shipments were completed on November 15, 2005. A total of 5 cubic yard boxes,
28 - 55 gallon drums, 18 - 85 gallon drums, 5 -°5 gallon drums, 1 - 30 gallon drum, and 5
transformer carcasses were shipped off-site to multiple disposal facilities.

Site perimeter fencing is completed. Additional fence and repairs were started and
completed the week of October 15, 2005,

Fe OSC met with the City of Buffalo regarding the front office buildings and the site
property. The City of Buffalo will complete slab removal and front office demolition once
EPA’s actions are complete.
C. Future Actions
Ls Soil cleanup and/or assessment is pending. Further POLREPs will be issued to provide
updates about this cleanup and/or assessment.
. D. Key Issues
None.
1IV. COST INFORMATION: As of 11/20/05
Total Ceiling Costs to Date Amount Remaining
WRS $ 616,000 $ 475,000 $ 141,000
RST (Weston $ 60,000 $ 58,000 $ 2,000
Solutions)
1IEP‘A $ 100,000 3 80,000 $ 20,000
[Totals_ — [s 776000 s __ 613,000 $ 163,000 _L

The preceding costs reflect the amounts obligated to the project at this time but do not reflect the
entire site ceiling amounts. If additional funding is necessary, the totals will be adjusted
accordingly.

The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data, which the OSC must rely upon, may
not be entirely up-to-date. The cost accounting provided in this report does not necessarily
represent an exact monetary figure which the government may include in any claim for cost
recovery.
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